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C&H SUGAR COMPANY, INC. AND CROCKETT- 5/31/2006 | 7/17/2006
VALONA SD 5/1/2006 | done 2.5 | done 3
2|CA0005240  |MAJOR |00-025 TY/BII 4/19/2005 Mar-07 |Agendized for April 11 Board Meeting. Y full done weeks late [ weeks late
GROUNDWATER EXTRACTED UNPOLLUTED, 11/13/2007|
General Permit not not done few
2|CAG912004 |General [tbd FA 6/13/2012 | Apr-07 |On schedule. Agendized for April 11 Board Meeting.| Y full needed needed days late
SAUSALITO-MARIN CITY SANITARY DISTRICT, 10/18/06
WwTP T.O. published 3/13. Comments due 4/16. Target 10/12/2006| done 1
2|CA0038067  |MAJOR  |00-060 VAC 7/19/2005] Mar-07 [Adoption in May or August 2007 Y Basic done week early na
San Francisco, City and Co., SFIA, Mel Leong WQCP 10/4/2006 | 12/5/2006
T.O. published 3/14. Comments due 4/13. Target 9/22/2006 | done 2 done 1
2|CA0038318  |MAJOR [01-145 DW  |10/31/2006 Apr-07 |adoption in May or August 2007 Y full done days early | week late
ALAMEDA CO WATER DISTRICT, Aquifer On schedule. T.O. published 3/14. Comments due 8/22/2006
2|cao0ss0se  [MiNOR  oo-029 Reclamation Wells FA 471012005 May-07 [4/17. Y basic done na na
BROWNING-FERRIS INDUSTRIES, Corinda Los 6/8/2006 | 7/10/2006 | 1/5/2007
2|cAo020947  |MINOR  |93-146 Trancos Landfil oK 20% [11/19/1998 | Apr-07 [Behind schedule. New target for June 2007. Y full done done done
SANTA CLARA CO ROADS & AIRPORT, Oregon Exp RWB exploring possible coverage under existing 2/2/2007
2lcaco3s7sa  [MINOR  [00-85 Underpass ow 8/16/2008| Jul-07 |general permit. Y full done | 21-Feb-07| 4-Apr-07
HANSON AGGREGATES MID-PACIFIC, Marina Vista
2|CA0028321  [MINOR [01-112 Facility TY 10/16/2006] Jul-07 [USEPA approved new target for July 2007.
San Francisco, City and Co., SFIA, Industrial WTP 10/10/2006(12/18/2006
9/22/2006 |done 1 day| done 3
2|CA0028070  |MAJOR |R2-2002-0045 DW  [2/28/2007 Aug-07 [USEPA approved new target for August 2007. Y full done late weeks late
SEWERAGE AGENCY OF SOUTHERN MARIN,
2|CA0037711  |MAJOR [01-070 wwre HO 5/30/2006] Aug-07 |USEPA approved new target for August 2007.
SAN MATEO, CITY OF, WQCP 1/10/2007 | 1/26/2007
2|CA0037541  |MAJOR |01-071 IM 5/31/2006]| Aug-07 |USEPA approved new target for August 2007. Y full done done 7-Mar-07
EAST BAY MUNICIPAL UTILITY DIST, WPCP 1/16/2007 | 2/4/2007
2|CA0037702  [MAJOR [01-072 AM 5/31/2006]| Aug-07 |USEPA approved new target for August 2007. Y full done done 22-Feb-07T.0. prepared by subcontractor.
GENERAL CHEM(ALLIED) CORP, Pittsburg Plant Discharger considering discharge to sanitary sewer.
2|CA0004979  |MAJOR |R2-2002-0071 AM 5/31/2007| Sep-07 [Possible rescission. Y full | 11-Apr-07 | 25-Apr-07 | 6/6/2007
Aggregate Mining and Sand Washing Note new target adoption date since March 2007
2|CAG982001  |General |R2-2002-0063 General Permit 6/30/2007| Oct-07 |schedule update Y full thd thd thd
Aggregate Mining and Sand Washing for Note new target adoption date since March 2007
possible General thd Marine Facilities General Permi new Oct-07 [schedule update
2|CA0037532  |MAJOR [01-143 MILLBRAE, CITY OF, WPCP IM 10/31/2006] Nov-07 [USEPA approved new target for November 2007 Y full 11-Apr-07 | 25-Apr-07 | 6/6/2007
BURLINGAME, CITY OF, WWTP Contractor ahead of schedule because it
2/8/2007 | 2/5/2007 initiated project prior to RWB target adoption
2|CA0037788  |MAJOR |R2-2002-0027 HO  [1/31/2007 Nov-07 Y full done done 23-Mar-07 |schedule change.
SAN FRANCISCO PUC, Southeast Plant RPA and T.O. to be prepared by
2|CA0037664  |MAJOR |R2-2002-0073 DW 5/31/2007| Nov-07 |USEPA approved new target for November 2007 Y full 7-Mar-07 | 21-Mar-07 | 2-May-07 [subcontractor. Contractor work products on &
WEST COUNTY AGENCY, Combined Outfall 2/6/2007 | 2/20/2007
2|CA0038539  |MAJOR |01-144 VAC 10/31/2006] Jan-08 [USEPA approved new target for January 2008 Y basic done done na
SONOMA VALLEY COUNTY SANITATION DIST
2|CA0037800  |MAJOR |R2-2002-0046 TY 2/28/2007| Jan-08 |USEPA approved new target for January 2008 Y basic | 6-Jun-07 | 20-Jun-07
2[cA0037885  |[MINOR  [R2-2003-0009 ~ |CONTRA COSTA CO, Port Costa WWTP AM 12/31/2007| Jan-08 Y full
BENICIA, CITY OF, WWTP Non-standard schedule to accommodate
2|CA0038091  |MAJOR |01-096 IM 7/31/2006] Feb-08 |USEPA approved new target for February 2008 Y full 5-Mar-07 | 19-Mar-07 | 6/4/2007 |RWB staff's other permit commitments.
MARIN COUNTY Sanitary District #5, Tiburon Plant
2|CA0037753  |MAJOR  [02-097 RS/tbd 10/31/2007| Feb-08 [USEPA approved new target for February 2008 Y basic | 11-Jul-07 | 25-Jul-07 na
DOW CHEMICAL COMPANY, Western Div, Pittsburg RPA and T.O. to be prepared by
2|CA0004910  |MAJOR [01-142 Plant VAC 10/31/2006) May-08 [USEPA approved new target for May 2008 Y full 7/9/200 | 23-Jul-07 | 30-Aug-07 |subcontractor
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VALERO REFINING COMPANY-CA, Benicia Refinery
2|CA0005550  |MAJOR |R2-2002-0112 IM 11/30/2007| May-08 [USEPA approved new target for May 2008 Y full 11-Jul-07 | 25-Jul-07 | 9/5/2007
POTABLE WATER TREATMENT PLANTS, General -
2[CAG382001 _ [General [R2-2003-0062 Permit tbd 8/31/2008) May-08 [ Target T.O. publication by early February 2008. Y full
2|CA0030058  |MINOR  [R2-2003-0051 BOTTLING GROUP (Formerly New Century Beverage)| ~ Am 7/31/2008] Jun-08 Y full
MIRANT DELTA, LLC, Pittsburg Power Plant Scheduled to allow resolution of 316(b) Phase 2 rule
2|CA0004880  |MAJOR |R2-2002-0072 DW 5/31/2007| Jul-08 |decision or State Water Board Policy. Y full
2|CA0038130  |MAJOR [03-010 SOQU;TEH SAN FRANCISCO-SAN BRUNO NBSU, IM 3/31/2008| Aug-08 [USEPA approved new target for August 2008 Y full
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear
2|CA0006246  |MINOR  |R2-2003-0052 Center VAC 6/30/2008]| Aug-08 [USEPA approved new target for August 2008 Y full
SAN FRANCISCO PUC, Oceanside WWTP DW/
2|CA0037681  |MAJOR [R2-2003-0073 USEPA 9/30/2008] Oct-08 |USEPA approved new target for October 2008
FAIRFIELD-SUISUN SEWER DISTRICT
2|CA0038024  |MAJOR [R2-2003-0072 IM 9/30/2008] Nov-08 |USEPA approved new target for November 2008 Y full
PALO ALTO, CITY OF, RWPCP
2|CA0037834  |MAJOR [R2-2003-0078 IM 9/30/2008| Dec-08 |USEPA approved new target for December 2008 Y full
SAN JOSE/SANTA CLARA WPCP RPA and T.O. to be prepared by
2|CA0037842  |MAJOR [R2-2003-0085 TY 9/30/2008| Dec-08 |USEPA approved new target for December 2008 Y full subcontractor
SUNNYVALE, CITY OF
2|CA0037621  |MAJOR |R2-2003-0079 TY 9/30/2008| Dec-08 |USEPA approved new target for December 2008 Y full
2[new MINOR  thd SF PUC, Pulgas Water Treatment Plant LG new Jan-09 be adopted and effective, before proceeding.| Y basic Timing to be determined
2|CA0037851  |MAJOR [R2-2003-0108 LAS GALLINAS VALLEY SD TY 11/30/2008f Mar-09 [USEPA approved new target for March 2009
Community of Dillon Beach, desalination Postponed indefinitely. Project in Tomales Bay, to
plant supply 14 units, ~1700 gal/day discharge. Awaiting
completion of CEQA. Permitting a new facility is
2|likely MINOR thd IM new Jan-09 [higher priority. Y full
MARIN MUNICIPAL WATER DISTRICT, Desalination
Plant Possible permanent delsalination plant for
CA0038814. Awaiting biological impact studies. As
permitting a new facility should be higher priority,
contractor support for this permit is proposed to
2|likely MINOR tbd thd new Jan-09 [replace one reissuance identified above. Y basic thd thd na
MIRANT DELTA, LLC, Potrero Power Plant Adopted on schedule May 2006. Permit
2|CA0005657  |MAJOR  |R2-2006-0032 DW 12/31/2008 Jan-09 |petitioned by NGO, active.
2|CA0038547  |MAJOR |R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009)
2|CA0038733  |MINOR  |R2-2004-0002 UNION SANITARY DISTRICT 2/28/2009
2|CA0038474  |MINOR  |R2-2004-0008 ALAMEDA, CITY OF, Wet Weather Bypass 3/16/2009
2|CA0038491  |MINOR  |R2-2004-0009 ALBANY, CITY OF, Wet Weather Bypass 3/16/2009
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather
2|CA0038466  |MINOR  |R2-2004-0010 Bupas: 3/16/2009)
2|CA0038792  |MINOR  |R2-2004-0011 EMERYVILLE, CITY OF , Wet Weather Bypass 3/16/2009)
2|CA0038512  |MINOR  |R2-2004-0012 OAKLAND, CITY OF, Wet Weather Bypass 3/16/2009
2|CA0038504  |MINOR |R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass 3/16/2009)
STEGE SANITARY DISTRICT, Wet Weather Bypass
2|CA0038482  |MINOR |R2-2004-0014 3/16/2009)
2|CA0038121  |MINOR  |R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009)
2|CA0110116  |MAJOR |R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009)
2[CA0029904  [MINOR  |R2-2004-0026 CROCKETT COGENERATION 6/30/2009
2|CAG912003 |General [R2-2004-055 Solvents Groundwater Cleanup Permit 712172009
2|cAo006165 MAJOR  |R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009)|
2|CA0038806  |MINOR  [R2-2004-0079 East Brother Light Station, Inc. 11/30/2009|
PACIFIC OFF SHORE FARMS, Pillar Point Harbor
2|CA0036277  |MINOR  |R2-2004-0078 11/30/2009)
2|CA0037958  |MAJOR |R2-2004-0093 NOVATO SANITARY DISTRICT 12/31/2009
2|CA0037966  [MINOR _|R2-2006-0066 | CALISTOGA, CITY OF, WWTP Y 2/28/2010) Adopted in October 2006
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EAST BAY MUNICIPAL UTILITY DIS, Wet Weather State Water Board own motion to consider
Bypass remand of permit and Time Schedule Order.
2[cA0038440 MINOR  |R2-2005-0047 3/31/2010| May 1, 2007.
2|CA0037575  |MAJOR |R2-2005-0008 NAPA SANITATION DISTRICT 3/31/2010)
2|CA0029106  |MINOR |R2-2005-0018 GWF POWER SYSTEMS COMPANY, INC, Site | 4/19/2010)
2|CA0029122  |[MINOR |R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010)
2|CA0038016  |MINOR |R2-2005-0025 ST HELENA, CITY OF 4/27/2010)
MT VIEW SANITARY DIST, WWTP
2|CA0037770  |MAJOR [R2-2006-0063 RS 5/17/2010) Adopted on schedule in September 2006
2|CA0005185  |MINOR  |R2-2005-0010 MORTON INTERNATIONAL 6/30/2010)
2|CcA0005053  [MAJOR |R2-2005-0030 ConocoPhillips 8/31/2010)
2|CA0037810  |[MAJOR _|R2-2005-0058 PETALUMA, CITY OF 10/20/2010
2|CA0030121  |MINOR |R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/2010)
2|CA0004961  [MAJOR |R2-2005-0041 Tesoro Corp. 11/30/2010)
2|CA0030112  |MINOR |R2-2005-0040 KOBE PRECISION INC 11/30/2010)
2|CA0030082  |[MINOR |R2-2006-0010 PACIFIC GAS AND ELECTRIC, Shell Pond 3/31/2011]
2|CA0005321  |MINOR |R2-2006-0014 Eéiﬁggmc,ssgfggcﬁpa” (formerly SAN GK 20% 4/30/2011f Adopted on schedule March 2006
2|CA0038636 MINOR  |R2-2006-0031 ,\EA:“SL BAY REGIONAL PARK DISTR, Hayward Shore RS 5/9/2011] Adopted on schedule in May 2006
LIVERMORE-AMADOR VALLEY WMA, Intermitent
2[CA0038679 MINOR  |R2-2006-0026 \Wet Weather Discharge FA 6/8/2011] Adopted on schedule April 2006
CHEVRON PRODUCTS COMPANY, Richmond
Refinery Adopted on schedule June 2006. Permit
2|CA0005134 MAJOR  [R2-2006-0035 RS 6/13/2011 petitioned by permittee, in abeyance
2|CA0005002  |MAJOR |R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant GP 6/30/2011] Adopted on schedule May 2006
2|CA0037427  |MINOR  |R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP GK 20% 6/30/2011] Adopted on schedule June 2006
2|CA0038768  [MAJOR  [R2-2006-0036 AMERCIAN CANYON, CITY OF, WWT&RF TY 6/30/2011 Adopted on schedule June 2006
2|CA0038831 |MINOR  |R2-2006-0049 CALTRANS, Devil's Slide Tunneling BT 9/30/2011] Adopted on schedule July 2006
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall
2|CA0037869  |MAJOR [R2-2006-0053 TY 9/30/2011] Adopted on schedule August 2006
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR
2|CA0037613  [MAJOR |R2-2006-0054 ALLEY WMA. WWTP LWT 9/30/2011 Adopted on schedule August 2006
LIVERMORE, CITY OF, LIVERMORE-AMADOR
2|CA0038008  [MAJOR |R2-2006-0055 ALLEY WMA, WWTP LWT 9/30/2011 Adopted on schedule August 2006
VALLEJO SANITATION AND FLOOD CONTROL
2|cA0037699  |[MAJOR |R2-2006-0056  |PISTRICT GP 9/30/2011] Adopted ahead of schedule September 2006
2|CA0038776  [MAJOR |R2-2006-0067 PACIFICA, CITY OF, Calera Creek WRP DW 10/31/2011] Adopted on schedule October 2006 Y full
SHELL OIL CO., Martinez Refinery Adopted on schedule October 2006. Permit
2[CA0005789 MAJOR  |R2-2006-0070 RS 10/31/2011 petitioned by NGO, in abeyance Y basic
RODEO SANITARY DISTRICT
2[CA0037826 MAJOR  |R2-2006-0062 RS 11/30/2011 Adopted ahead of schedule September 2006 Y basic
2|CA0037737  |MAJOR |R2-2006-0068 NORTH SAN MATEO COUNTY SD, WWTP M 11/30/2011] Adopted on schedule October 2006 Y full
2|cAGo12002  [General [R2-2006.0075  |CROUNDWATER FUELS CLEANUP, General Permit | ¢y 1/12/2012 Adopted on schedule November 2006
SEWER AUTHORITY MID-COASTSIDE, CITY OF ]
2[CA0038598  [MAJOR [R2-2007-0003 HALF MOON. MONTARA SD. & EL GRANAD SD M 2/28/2012 Adopted in January 2007 Y full
CENTRAL MARIN SANITATION AGENCY, WWTP Adopted on schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper, in
2|CA0038628  [MAJOR  [R2-2007-0007 VAC 3/31/2012) abeyance. Y full
CENTRAL CONTRA COSTA SAN DIST, WWTP Adopted on schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper, in
2[cA0037648 MAJOR  |R2-2007-0008 DW 3/31/2012 abeyance. Y full
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF Adopted ahead of schedule January 2007.
Permit petitioned by permittee, BACWA,
2|CA0038369  |MAJOR |R2-2007-0006 IM 3/31/2012) Baykeeper. Y full
2|CA0038893  |MINOR  |R2-2006-0082 SEAFIRTH ESTATES CO. & OWNERS, STP GK 20% 3/29/2012) Adopted on schedule December 2006 Y full
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PINOLE-HERCULES Water Pollution Control Plant
2|CA0037796  |MAJOR |R2-2007-0024 RS 5/31/2012] Mar-07 |Adopted on schedule in March 2007. Y full
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